

MAB task

RRF task

MAB-RRF task

2019–2024		For the period 2019–2021			2022			2023						
COMPREHENSIVE STRATEGIC OBJECTIVES	OBJECTIVES	Task	Evaluation	Task Classification	Task	Evaluation	Task Classification	Tasks	Deadline	Task Classification	Responsible			
		Developing the scope of MAB's activities	Assessment, analysis and revision of the legal framework for accreditation and assessment activities	Assessing necessary legislative amendments, preparing specific legislative amendments	Proposed amendments to the Government Decree 139/2015. (VI. 9.) on the Register of Qualifications in HE and on the Registering of New Qualifications have been completed in September 2021	RRF	Assessing necessary legislative amendments, preparing specific legislative amendments	Completed on 30/06/2022 in project milestone	RRF	Preparing legislative proposals and amendments to support the renewed (integrated) accreditation and assessment activities	2023 Q4	RRF	project	
Establishment of an assessment system for international bachelor's and master's degrees	Assessment of necessary legislative amendments, adaptation of the "European Approach for Quality Assurance of Joint Programmes" into the MAB evaluation system		not completed	RRF	Facilitate the practical implementation of quality assurance for joint training resulting from the EU: follow-up of related reference projects, establishment of a pool of experts	partially completed	MAB	Facilitate the practical implementation of quality assurance for joint training resulting from the EU: follow-up of related reference projects, establishment of a pool of experts	2023 Q4	MAB	International Director			
Renewal of institutional accreditation criteria	Analysis of procedures closed by board decision in the 2017–2019 period		not completed	RRF	Analysis of procedures closed by board decision in the 2017–2019 period	completed on 15/12/2022	RRF	Development of the criteria and evaluation system of the integrated accreditation procedure. Within this framework, implementation of evaluation criteria for digital learning & teaching (TSI project output) and internal quality assurance for micro-credentials.	Until Q4 2024	RRF	project			
	Modification of the criteria based on analyses (applicable from 2021)		not completed	RRF	transferred to the goal of harmonizing procedures of institutional and doctoral school accreditation	starts following the completion of the analyses	RRF					2023 Q4	RRF	project
	Development of training materials, guides		partially completed	RRF	transferred to the goal of harmonizing procedures of institutional and doctoral school accreditation		RRF					2023 Q4	RRF	project
harmonization of the accreditation procedures of institutions and doctoral schools	Reviewing the criteria and procedures for merger (accreditation of institutions and doctoral schools)		partially completed, 1 pilot procedure implemented	RRF	transferred to the goal of harmonizing procedures of institutional and doctoral school accreditation			Development of training materials, guides	2023 Q4	RRF	project			
								Conducting pilot procedures	2023 Q4	RRF	project			
harmonization of the criteria for launching and establishing programmes with the requirements for institutional accreditation	Reviewing the criteria for launching and establishing programmes		not completed	RRF	Developing criteria and evaluation systems for ex-post accreditation and accreditation per field of training	in progress		Developing criteria and evaluation systems for ex-post accreditation and accreditation per field of training	2023 Q2	RRF	project			
	Preparing the revision of the criteria for launching and establishing programmes		not completed	RRF					Q2 2024	RRF	project			
					Development of training materials, guides	in progress		Development of training materials, guides	2023 Q4	RRF	project			
									Conducting pilot procedures	2023 Q2	RRF	project		
	Designing the necessary user interfaces in the TIR database		completed	RRF	Launching TIR 2.0	30/11/2022 project milestone completed	RRF	In conjunction with the integrated quality assessment improvements, the further development of TIR 2.0	2023 Q4	RRF	project			

2019–2024 COMPREHENSIVE STRATEGIC OBJECTIVES	OBJECTIVES	For the period 2019–2021			2022			2023			
		Task	Evaluation	Task Classification	Task	Evaluation	Task Classification	Tasks	Deadline	Task Classification	Responsible
Increase domestic and international activity	Establishment of an international pool of evaluators	Preparation of MAB documents in foreign languages	partially completed, due to WFME accreditation, university professor application Guide	MAB	Preparation of foreign language guides for the subject-specific institutional and doctoral school accreditation procedures (acceptance of the revised RRF criteria is a prerequisite)	task redefined	MAB	Translation of integrated accreditation guides	2023 Q4	RRF	project
		Developing a system of foreign-language and Hungarian-language MAB procedures	partially completed due to WFME accreditation	MAB	Developing a system of foreign-language and Hungarian-language MAB procedures	not completed / task redefined	MAB	Establishing a system of procedures and services in foreign languages	2023 Q4	MAB-RRF	Project /Colleges, Secretariat
	Strengthening contacts, establishing communication forums, dialogue, providing information, analysis, organizing conferences	Organization of conferences	partially completed	MAB	4 international and 2 domestic conferences	partially completed	MAB	Implementation and dissemination events, MAB conferences, webinars	2023 Q4	MAB-RRF	Project / International Director / Secretariat
		Adoption of MAB communication strategy and action plan	partially completed through the launch of MASZ and internationally used social media platforms (LinkedIn, Twitter)	MAB	Creation of a strategy for MAB's domestic and international visibility and wider public awareness of its activities, creation of a related action plan, and the wider promotion of the MAB	not completed / completed / task redefined	MAB	Creation of a strategy for MAB's domestic and international visibility and wider public awareness of its activities, related action plan	Until Q4 2024	MAB-RRF	Project, Secretariat
		Participation of Secretariat staff at international and domestic conferences	partially completed	MAB	Participation of secretariat staff, members of the Board, members of decision-preparatory committees at conferences related to the operation of the MAB and its tasks	partially completed	MAB	Participation of secretariat staff, members of the Board, members of decision-preparatory committees at conferences related to the operation of the MAB and its tasks	Continuous until 2023	MAB	Secretariat

2019–2024	OBJECTIVES	For the period 2019–2021			2022			2023			
		Task	Evaluation	Task Classification	Task	Evaluation	Task Classification	Tasks	Deadline	Task Classification	Responsible
COMPREHENSIVE STRATEGIC OBJECTIVES	Improving the internal quality management system of MAB	Defining service and organisational quality	not completed	MAB	Defining service and organisational quality	partially completed	MAB	Linking evaluation procedures to service and organisational quality	2023 Q4	MAB	Strategic and Quality Development Committees, MAB Director
		Updating the internal quality management model	not completed	MAB	Updating the internal quality management model	partially completed	MAB	Further development of the internal quality assurance system from the perspective of the service provider	2023 Q4	MAB	Strategic and Quality Development Committees, MAB Director
	Ensuring diversity in MAB procedures	Assessing the interactions between external stakeholders, risk-bearing parties and MAB activities, developing possible procedural solutions	partly completed with the expansion of Hungarian advisory bodies	RRF - MAB	Identifying interactions in university professor application procedures and MAB advisory bodies, defining specific procedural and advisory roles	partially completed	RRF - MAB	Identifying interactions in university professor application procedures and MAB advisory bodies, defining specific procedural and advisory roles	2023 Q4	RRF - MAB	Strategic and Quality Development Committees, MAB Director, International Director, Legal Committee, University Professors' College, DOK / project
		Establishing regulatory frameworks for the participation of external stakeholders, risk-bearing parties in procedures	partially completed in institutional accreditation procedures	RRF - MAB	Establishing a regulatory framework for the participation of external stakeholders in university professor application procedures and MAB advisory bodies	partially completed in institutional accreditation procedures	RRF - MAB	Establishing a regulatory framework for the participation of external stakeholders in university professor application procedures and MAB advisory bodies	2023 Q4	RRF - MAB	Strategic and Quality Development Committees, MAB Director, International Director, Legal Committee, University Professors' College, DOK / project
	Systematization and harmonization of evaluation criteria – creation of an evaluation framework	Precise definition of compliance and non-compliance in MAB procedures	partially completed in the university professor application evaluation system	RRF - MAB	Precise definition of compliance and non-compliance in MAB procedures	partially completed in the university professor application evaluation system	RRF - MAB	Further development of the evaluation system for compliance and non-compliance in university professor applications	2023 Q4	RRF - MAB	Strategic and Quality Development Committees, MAB Director, International Director, Legal Committee, University Professors' College, DOK / project
		Analysis of the performance of criteria systems and formulation of proposals for improvement	not completed	RRF	Analysis of the performance of criteria systems and formulation of proposals for improvement	in progress	RRF	Formulation of criteria systems	2023 Q4	RRF - MAB	Strategic and Quality Development Committees, MAB Director, International Director, Legal Committee, University Professors' College, DOK / project
		Adoption of an accreditation, assessment framework	partially completed	RRF	Adoption of an accreditation, assessment framework	partially completed	RRF	Adoption of an accreditation, assessment framework	2023 Q4	RRF - MAB	Strategic and Quality Development Committees, MAB Director, International Director, Legal Committee, University Professors' College, DOK / project
	Renewing MAB's expert base	Organization of the composition and selection criteria of expert groups	partially completed in university professor application, institutional and doctoral school accreditations	RRF - MAB	Organization of the composition and selection criteria of expert groups	in progress	RRF - MAB	Determining the composition and selection criteria of national and international expert groups	2023 Q4	RRF - MAB	Strategic and Quality Development Committees, MAB Director, International Director, Legal Committee, University Professors' College, DOK / project
		Developing a system of expert training and training materials	partially fulfilled for university professor application, institutional and doctoral school procedures	RRF	Developing a system of expert training and training materials	in progress	RRF	Developing a training system and training materials for national and international experts	2023 Q4	RRF - MAB	Strategic and Quality Development Committees, MAB Director, International Director, Legal Committee, University Professors' College, DOK / project

2019–2024											
COMPREHENSIVE STRATEGIC OBJECTIVES	OBJECTIVES	For the period 2019–2021			2022			2023			
		Task	Evaluation	Task Classification	Task	Evaluation	Task Classification	Tasks	Deadline	Task Classification	Responsible
Reviewing and renewing the decision-preparation system, modernisation and development of the MAB Secretariat's operations	Deregulation and harmonization of MAB procedures with other MAB procedures for its international tasks	Exploring the effects of disciplinary complexity in MAB procedures	partially completed in university professor application procedures	RRF	Exploring the effects of disciplinary complexity in MAB procedures	partially completed (field of training accreditation concept)	RRF	Developing cluster-based assessment procedures	Until Q4 2023	RRF - MAB	partially completed in university professor application procedures
		Reviewing procedural guidelines, criteria	partially completed	RRF	Reviewing procedural guidelines, criteria	partially completed, with simplified guides for launching and establishing programmes	RRF - MAB	Harmonisation of procedural guides	Until Q4 2023	RRF - MAB	partially completed
	Establishing a task-based organisational structure				Reviewing the MAB's decision-preparing system in the light of the renewed evaluation system	partially completed	RRF - MAB	Proposal for a MAB decision preparation system	Until Q4 2023	RRF - MAB	MAB President, Director, International Director, Legal Committee / project
		Preparation of task-based process descriptions and, on this basis, the renewal of the Reference Manual	partially completed	RRF - MAB	Preparing an internal procedural and administrative manual related to the work processes of the MAB Secretariat	partially completed	RRF - MAB	Preparation of task-based process descriptions and, on this basis, the renewal of the Reference Manual	Until Q4 2023	RRF - MAB	Secretariat/project
		Improving the secretarial system, development of electronic administration	partially completed	RRF	Improving the secretarial system, development of electronic administration	partially completed	RRF	Renewal of the filing system	Until Q4 2023	RRF - MAB	Secretariat/project
		Training and further development of secretarial staff	partially completed through participation at conferences, webinars	RRF - MAB	Training and further development of secretarial staff	partially completed through participation at conferences, webinars	RRF - MAB	Establishing an internal training system	Until Q4 2023	RRF - MAB	Secretariat/project
		Preparing a human resources development plan	not completed	MAB	Preparing a human resources development plan	not completed	MAB	Defining of competency-based HR needs	Until Q4 2023	RRF - MAB	Secretariat/project